CALIFORNIA € _
High-Speed Rail Authority ( CHANGE ORDER (CO) ( CO No.: 00026

TITLE: Aesthetic Treatments on Type 1 Struc DATE: 12/21/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

DFJV shall provide aesthetic treatment on Type 1 Aerial Structure parapets. DFJV shall proceed with the pattern used by
CP1 Design/Build Contractor (Standard Construction Drawing, Viaduct Structures, Parapet Aesthetic Details, and
Layout,) attached as part of Directive Letter No. 31

Payment g : . Unit
PCO item Description Quantity Units Price Net Amount

The payment will include the Design scope of work ; LS $105,001.30 $105,001.30
covered per DFJV's Revised COP 31.1 — Revised
Design Costs and all applicable markups and
other unforeseen costs;
00002 For the construction scope work, DFJV will be 83486.0 SF $5.45 $454,998.70 0
compensated at an agreed unit price for a total of
83,460 SF of parapet Aesthetic Treatment. The
payment will be based on the actual quantities of
work completed prior to final acceptance. This
payment will include the scope of work covered
per DFJV's COP 31.0 — Construction Costs and all
applicable markups and all unforeseen costs;

Section 9-1.06, Changed Quantity Payment
Adjustment of the Caitrans Standard
Specifications, 2015 Edition will apply to this
change order.

Total: $560,000.00 0
ATTACHMENTS:
Initials Acknowledging Page 1 of 2
Contractor California High Speed Rail Authority
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CALIFORNIA ¢ | |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00026

TITLE: Aesthetic Treatments on Type 1 Struc DATE: 12/21/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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